COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 03/ 2017

ESTI MATE SUMVARY 15: 51: 05
CONTI D C20263 ESTI MATE NO 0010 FI NL SPEC YR 2005
PCN: 20263- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 170.0 DAYS TI ME ALLOW 170 WORK DAYS
1-70 KIT CARSON COUNTY PERCENT TIME:  100. 00 ORI G TI VE ALLOW 170 WORK DAYS
PROJECT NO BRO705- 081
1-70 KIT CARSON COUNTY
NAME OF ROAD:
PRQIECT COUNTI ES: KI T CARSON
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 04/ 03/ 2017 DATE TI ME STARTED 03/ 14/ 2016
2180 E. 74TH PLACE DATE LET 12/ 10/ 2015 DATE WORK BEGAN
DATE AWARDED 12/ 29/ 2015 DATE TI ME STOPPED 12/ 09/ 2016
DATE CONTRACT EXECUTED 01/ 19/ 2016 DATE ACCEPTED 12/ 09/ 2016
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 03/ 14/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 845, 421. 58 PARTI Ol PATI NG $ 3, 845, 421. 58 $ 0.00
AWARD PRQJECT AMT: $ 3,492, 615.70 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 3,845, 421. 58 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,845, 421. 58 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 52, 389. 24
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,845, 421. 58 52,389. 24
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,845, 421. 58 52,389. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 52,389. 24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20263- Bl D
PRQIECT BRO705- 081 ESTI MATE NO 0010
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 202-00090 *Renoval of Delineator 24.000
EACH
35. 00000
0010 202-00250 *Renoval of Pavenent Marking 55, 718. 000
SF
2. 00000
0015 202-00810 *Renoval of Ground Sign 8. 000
EACH
290. 00000
0020 202-01130 *Renoval of Quardrail Type 3 675. 000
LF
4.00000
0025 202-01135 *Renoval of Quardrail Thrie Beam 300. 000
LF
6. 00000
0030 202-01300 *Renoval of End Anchor age 6. 000
EACH
191. 00000
0035 202- 05150 Sandbl asti ng 490. 000
SF
0. 35000
0040 203-00060 Enbanknent Material (Conplete In Place) 6. 000
cY
160. 00000
0045 208- 00002 Er osi on Log (12 Inch) 680. 000
LF
7.50000
0050 208- 00035 Aggr egat e Bag 444. 000
LF
8. 00000
0055 208- 00045 Concrete Washout Structure 10. 000
EACH

1, 200. 00000

Page 2
ESTI MATE RUN 04/ 03/ 2017
15:51: 05

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

24.000
0. 000 0. 00

24.000 840. 00

55, 718. 000
0. 000 0. 00

55, 718. 000 111, 436. 00

8. 000
0. 000 0.00

8. 000 2,320.00

675. 000
0. 000 0. 00

675. 000 2,700. 00

300. 000
0. 000 0. 00

300. 000 1, 800. 00

6. 000
0. 000 0.00

6. 000 1, 146. 00

490. 000
0. 000 0. 00

490. 000 171.50

6. 000
0. 000 0. 00

6. 000 960. 00

680. 000
0. 000 0. 00

680. 000 5, 100. 00

444,000
0. 000 0. 00

444.000 3,552. 00

10. 000
0. 000 0. 00

10. 000 12, 000. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 70. 000 70. 000
HOUR 0. 000 0. 00
63. 00000 70. 000 4,410. 00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 93. 000 93. 000
HOUR 0. 000 0. 00
145. 00000 93. 000 13, 485. 00
0075 208- 00205 *Erosion Control Supervisor 68. 000 68. 000
HOUR 0. 000 0. 00
70. 00000 68. 000 4, 760. 00
0080 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0085 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0090 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0095 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 16. 550 16. 550
TON 0. 000 0. 00
380. 00000 16. 550 6, 289. 00
0100 518-00010 Roadway Conpression Joint Seal er 1, 226. 000 1,226. 000
LF 0. 000 0. 00
120. 00000 1, 226. 000 147, 120. 00
0105 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 350. 000 1, 350. 000
LF 0. 000 0. 00
30. 00000 1, 350. 000 40, 500. 00
0110 606-01370 *Transition Type 3G 16. 000 16. 000
EACH 0. 000 0. 00

2,100. 00000 16. 000 33, 600. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 606- 02005 *End Anchor age (Fl ared) 6. 000 6. 000
EACH 0. 000 0. 00
1, 700. 00000 6. 000 10, 200. 00
0120 612-00038 Del i neator (Flexible) (O anp Munted) 48. 000 48. 000
EACH 0. 000 0. 00
30. 00000 48. 000 1, 440. 00
0125 614-00012 *Sign Panel (dass I1) 96. 000 96. 000
SF 0. 000 0. 00
45. 00000 96. 000 4, 320. 00
0130 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 8. 000
Sl i pbase
EACH 0. 000 0. 00
670. 00000 8. 000 5, 360. 00
0135 614-80392 *Runbl e Strip (Ginding)(Concrete) 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
15. 00000 1, 000. 000 15, 000. 00
0140 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0145 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
300, 000. 00000 1. 000 300, 000. 00
0150 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0155 627-00005 *Epoxy Pavenent MarKki ng 65. 000 65. 000
GAL 0. 000 0. 00
260. 00000 65. 000 16, 900. 00
0160 627-00011 *Pavenent Marking Paint (Wt erborne) 559. 000 559. 000
GAL 0. 000 0. 00
50. 00000 559. 000 27, 950. 00
0165 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 490. 000 490. 000
SF 0. 000 0. 00
24. 00000 490. 000 11, 760. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15:51: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 00000 *Fl aggi ng 497. 000 497. 000
HOUR 0. 000 0. 00
33. 00000 497. 000 16, 401. 00
0175 630- 00007 *Traffic Control Inspection 242. 000 242.000
DAY 0. 000 0. 00
345. 00000 242.000 83, 490. 00
0180 630-00012 *Traffic Control Managenent 29. 000 29. 000
DAY 0. 000 0. 00
940. 00000 29. 000 27, 260. 00
0185 630- 80002 *Fl ashi ng Beacon (Sol ar) 12. 000 12. 000
EACH 0. 000 0. 00
867. 00000 12. 000 10, 404. 00
0190 630-80338 *Barricade (Type 3 MD) (Tenporary) 10. 000 10. 000
EACH 0. 000 0. 00
306. 00000 10. 000 3, 060. 00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 56. 000 56. 000
EACH 0. 000 0. 00
50. 00000 56. 000 2, 800. 00
0200 630-80342 *Construction Traffic Sign (Panel Size B) 69. 000 69. 000
EACH 0. 000 0. 00
75. 00000 69. 000 5,175. 00
0205 630-80343 *Construction Traffic Sign (Panel Size C 36. 000 36. 000
EACH 0. 000 0. 00
87. 00000 36. 000 3,132.00
0210 630-80344 *Construction Traffic Sign (Special) 563. 000 563. 000
SF 0. 000 0. 00
38. 00000 563. 000 21, 394. 00
0215 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
7,770. 00000 2.000 15, 540. 00
0220 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15:51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80360 *Drum Channel i zi ng Devi ce 189. 000 189. 000
EACH 0. 000 0. 00
46. 00000 189. 000 8, 694. 00
0230 630-80370 *Concrete Barrier (Tenporary) 3, 660. 000 3, 660. 000
LF 0. 000 0. 00
48. 00000 3, 660. 000 175, 680. 00
0235 630- 80380 *Traffic Cone 468. 000 468. 000
EACH 0. 000 0. 00
9. 00000 468. 000 4,212.00
0240 630-80391 *Channel i zi ng Devi ce (Fixed) 651. 000 651. 000
EACH 0. 000 0. 00
38. 00000 651. 000 24,738. 00
0245 630- 85041 *Mobi | e Attenuator 19. 000 19. 000
DAY 0. 000 0. 00
1, 040. 00000 19. 000 19, 760. 00
0250 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 1, 280. 000
HOUR 0. 000 0. 00
1. 00000 1, 280. 000 1, 280. 00
0270 700- 70035 F/ A H gh Speed Internet 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15:51: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1, 242,639.50 % 0.00$ 1,242,639.50
CAT NOO300 G 28-K
0280 202- 00026 Renoval of Slope and Ditch Paving 10. 900 10. 900
SY 0. 000 0. 00
70. 00000 10. 900 763. 00
0285 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0290 202- 00450 Renoval of Portions of Present Structure (O ass 1) 1.700 1.700
SY 0. 000 0. 00
125. 00000 1.700 212.50
0295 202- 00453 Renoval of Portions of Present Structure (O ass 2) 32. 400 32. 400
SY 0. 000 0. 00
181. 00000 32. 400 5, 864. 40
0300 202- 00503 *Renoval of Portions of Present Structure 124. 100 124.100
SY 0. 000 0. 00
175. 00000 124.100 21,717.50
0302 203-00100 Mick Excav 57.700 57.700
CY 0. 000 0. 00
45. 19000 57.700 2,607. 46
0304 206- 00065 Str Bkfl (FlowFill) 19. 500 19. 500
CY 0. 000 0. 00
133. 00000 19. 500 2,593.50
0305 210- 00530 Rebuil d Portions of Present Structure 5. 700 5.700
SF 0. 000 0. 00
158. 00000 5. 700 900. 60
0310 210-03100 Repl ace Concrete Pavenment 112. 000 112. 000
SY 0. 000 0. 00
317. 00000 112. 000 35, 504. 00




CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 G 28-K

0315 304- 06007 *Aggregat e Base Course (C ass 6) 42.920 42.920
CcY 0. 000 0. 00
133. 00000 42.920 5, 708. 36
0320 306-01000 *Recondi ti oni ng 0. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0325 408-01100 Joi nt Seal ant 77.000 77.000
LF 0. 000 0. 00
20. 00000 77.000 1, 540. 00
0330 507-00100 Concrete Slope and Ditch Paving (Reinforced) 1. 250 1.250
CcY 0. 000 0. 00
675. 00000 1. 250 843.75
0335 509- 00001 *Structural Steel (Galvanized) 935. 000 935. 000
LB 0. 000 0. 00
7.50000 935. 000 7,012.50
0340 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 526. 100 526. 100
SY 0. 000 0. 00
56. 00000 526. 100 29, 461. 60
0345 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 148. 680 1, 148. 680
CF 0. 000 0. 00
91. 00000 1, 148. 680 104, 529. 88
0350 601- 03040 *Concrete Oass D (Bridge) 49. 540 49. 540
CcY 0. 000 0. 00
532. 00000 49. 540 26, 355. 28
0353 601-06100 Conc (Patching) CO #3 2.100 2.100
CcY 0. 000 0. 00
1, 800. 00000 2.100 3, 780. 00
0355 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0360 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00

71. 00000 0. 000 0. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 G 28-K

0365 601-51005 Gl vani ¢ Anodes 44. 000 44. 000
EACH 0. 000 0. 00
28. 00000 44. 000 1,232.00
0370 602-00000 Rei nforcing Steel 25. 000 25. 000
LB 0. 000 0. 00
2. 00000 25. 000 50. 00
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 6, 652. 000 6, 652. 000
LB 0. 000 0. 00
1. 40000 6, 652. 000 9, 312. 80
CAT 0300 CURRENT AMI  $ 268,127.63 $ 0.00$  268,127.63

CAT NOO301 G 28-L

0380 202- 00026 Renoval of Slope and Ditch Paving 9. 900 9. 900
SY 0. 000 0. 00
70. 00000 9. 900 693. 00
0385 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0390 202- 00450 Renoval of Portions of Present Structure (O ass 1) 43. 500 43. 500
SY 0. 000 0. 00
125. 00000 43. 500 5, 437.50
0395 202- 00453 Renoval of Portions of Present Structure (O ass 2) 59. 900 59. 900
SY 0. 000 0. 00
181. 00000 59. 900 10, 841. 90
0400 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0405 202- 00503 *Rermoval of Portions of Present Structure 126. 500 126. 500
SY 0. 000 0. 00
175. 00000 126. 500 22,137.50
0407 203-00100 Mick Excav 112. 500 112.500
CcY 0. 000 0. 00

45. 19000 112.500 5, 083. 88



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 G 28-L

0409 206- 00065 Str Bkfl (FlowFill) 39. 000 39. 000
CY 0. 000 0. 00
133. 00000 39. 000 5,187.00
0410 210-03100 Repl ace Concrete Pavenment 53. 100 53. 100
SY 0. 000 0. 00
317. 00000 53. 100 16, 832. 70
0415 304- 06007 *Aggregat e Base Course (C ass 6) 72.960 72.960
CY 0. 000 0. 00
133. 00000 72.960 9, 703. 68
0420 306- 01000 *Recondi ti oni ng 0. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0425 408-01100 Joi nt Seal ant 77.000 77.000
LF 0. 000 0. 00
20. 00000 77.000 1, 540. 00
0430 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2. 250 2. 250
CY 0. 000 0. 00
675. 00000 2.250 1,518.75
0435 519-01000 Epoxy Resin (Injection) 0. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0440 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 532. 900 532. 900
SY 0. 000 0. 00
56. 00000 532. 900 29, 842. 40
0445 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 341. 040 1, 341. 040
CF 0. 000 0. 00
91. 00000 1, 341. 040 122, 034. 64
0450 601- 03040 *Concrete O ass D (Bridge) 50. 130 50. 130
CY 0. 000 0. 00
532. 00000 50. 130 26, 669. 16
0453 601-06100 Conc (Patching) CO #3 2.000 2.000
CY 0. 000 0. 00

1, 800. 00000 2.000 3, 600. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 G 28-L

0455 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
Cy 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0460 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0465 601-51005 Gal vani ¢ Anodes 32.000 32.000
EACH 0. 000 0. 00
28. 00000 32.000 896. 00
0470 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0475 602-00020 Rei nforcing Steel (Epoxy Coated) 6, 999. 000 6, 999. 000
LB 0. 000 0. 00
1. 40000 6, 999. 000 9, 798. 60
CAT 0301 CURRENT AMI  $ 279,955.21 % 0.00%  279,955.21

CAT NO0302 G 28-M

0480 202- 00026 Renoval of Slope and Ditch Paving 158. 900 158. 900
SY 0. 000 0. 00
70. 00000 158. 900 11,123.00
0485 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 230. 000 230. 000
SY 0. 000 0. 00
20. 50000 230. 000 4,715. 00
0490 202- 00450 Renoval of Portions of Present Structure (O ass 1) 71.700 71.700
SY 0. 000 0. 00
125. 00000 71.700 8, 962. 50
0495 202- 00453 Renoval of Portions of Present Structure (O ass 2) 308. 100 308. 100
SY 0. 000 0. 00
181. 00000 308. 100 55, 766. 10
0500 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00

300. 00000 0. 000 0.00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15:51: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 G 28-M
0505 202- 00503 *Renoval of Portions of Present Structure 125. 800 125. 800
SY 0. 000 0. 00
175. 00000 125. 800 22,015. 00
0507 203-00100 Mick Excav 107. 700 107. 700
CY 0. 000 0. 00
45. 19000 107. 700 4, 866. 96
0509 206- 00065 Str Bkfl (FlowFill) 68. 250 68. 250
CY 0. 000 0. 00
133. 00000 68. 250 9,077.25
0510 210- 00530 Rebui I d Portions of Present Structure 18. 700 18. 700
SF 0. 000 0. 00
158. 00000 18. 700 2,954. 60
0515 210- 03100 Repl ace Concrete Pavenment 145. 100 145. 100
SY 0. 000 0. 00
317. 00000 145. 100 45, 996. 70
0520 304- 06007 *Aggregat e Base Course (C ass 6) 57. 420 57. 420
CY 0. 000 0. 00
133. 00000 57.420 7,636. 86
0525 306- 01000 *Recondi ti oni ng 0. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0530 408-01100 Joi nt Seal ant 127. 000 127. 000
LF 0. 000 0. 00
20. 00000 127. 000 2,540. 00
0535 507-00100 Concrete Slope and Ditch Paving (Reinforced) 22.400 22.400
CY 0. 000 0. 00
675. 00000 22.400 15, 120. 00
0540 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 526. 100 526. 100
SY 0. 000 0. 00
56. 00000 526. 100 29, 461. 60
0545 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 422. 650 1, 422. 650
CF 0. 000 0. 00
91. 00000 1, 422. 650 129, 461. 15



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0302 G 28-M
0550 601- 03040 *Concrete O ass D (Bridge) 50. 130 50. 130
CcY 0. 000 0. 00
532. 00000 50. 130 26, 669. 16
0553 601-06100 Conc (Patching) CO #3 7.440 7.440
CcY 0. 000 0. 00
1, 800. 00000 7.440 13, 392. 00
0555 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0560 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0565 601-51005 Gal vani ¢ Anodes 174. 000 174. 000
EACH 0. 000 0. 00
28. 00000 174. 000 4,872.00
0570 602- 00000 Rei nforcing Steel 17. 000 17. 000
LB 0. 000 0. 00
2.00000 17. 000 34.00
0575 602- 00020 Rei nforcing Steel (Epoxy Coated) 7, 003. 000 7,003. 000
LB 0. 000 0. 00
1. 40000 7,003. 000 9, 804. 20
CAT 0302 CURRENT AMI  $ 404, 468. 08 $ 0.00$ 404, 468. 08
CAT NOO0303 G 28-0O
0580 202- 00026 Renoval of Slope and Ditch Paving 38.100 38.100
SY 0. 000 0. 00
70. 00000 38. 100 2,667.00
0585 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 248. 000 248. 000
SY 0. 000 0. 00
20. 50000 248. 000 5,084. 00
0590 202- 00450 Renoval of Portions of Present Structure (O ass 1) 66. 600 66. 600
SY 0. 000 0. 00
125. 00000 66. 600 8, 325. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 G 28-0O

0595 202- 00453 Renoval of Portions of Present Structure (O ass 2) 167. 100 167. 100
SY 0. 000 0. 00
181. 00000 167. 100 30, 245. 10
0600 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0605 202- 00503 *Renoval of Portions of Present Structure 125. 700 125.700
SY 0. 000 0. 00
175. 00000 125. 700 21,997.50
0607 203-00100 Mick Excav 142. 600 142. 600
CY 0. 000 0. 00
45. 19000 142. 600 6, 444. 09
0609 206- 00065 Str Bkfl (FlowFill) 52.500 52. 500
CY 0. 000 0. 00
133. 00000 52.500 6, 982. 50
0610 210- 00530 Rebui I d Portions of Present Structure 23. 000 23. 000
SF 0. 000 0. 00
158. 00000 23. 000 3,634.00
0615 210-03100 Repl ace Concrete Pavenment 86. 400 86. 400
SY 0. 000 0. 00
317. 00000 86. 400 27, 388. 80
0620 304- 06007 *Aggregat e Base Course (C ass 6) 93. 740 93. 740
CY 0. 000 0. 00
133. 00000 93. 740 12, 467. 42
0625 306- 01000 *Recondi tioni ng 0. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0630 408-01100 Joi nt Seal ant 77.000 77.000
LF 0. 000 0. 00
20. 00000 77.000 1, 540. 00
0635 507-00100 Concrete Slope and Ditch Paving (Reinforced) 5. 900 5. 900
CY 0. 000 0. 00

675. 00000 5. 900 3,982.50



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 G 28-0O

0640 509-00001 *Structural Steel (Galvanized) 1, 283. 000 1,283. 000
LB 0. 000 0. 00
7.50000 1, 283. 000 9, 622. 50
0645 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 526. 100 526. 100
SY 0. 000 0. 00
56. 00000 526. 100 29, 461. 60
0650 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 351. 200 1, 351. 200
CF 0. 000 0. 00
91. 00000 1, 351. 200 122, 959. 20
0655 601- 03040 *Concrete O ass D (Bridge) 50. 350 50. 350
CcY 0. 000 0. 00
532. 00000 50. 350 26, 786. 20
0658 601-06100 Conc (Patching) CO #3 1.100 1. 100
CcY 0. 000 0.00
1, 800. 00000 1.100 1, 980. 00
0660 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0665 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0670 601-51005 Gal vani ¢ Anodes 34. 000 34. 000
EACH 0. 000 0.00
28. 00000 34. 000 952. 00
0675 602- 00000 Rei nforcing Steel 29. 000 29. 000
LB 0. 000 0. 00
2.00000 29. 000 58. 00
0680 602-00020 Rei nforcing Steel (Epoxy Coated) 7,012. 000 7,012. 000
LB 0. 000 0.00
1. 40000 7,012. 000 9, 816. 80

CAT 0303 CURRENT AMI  $ 332,394.21 % 0.00$ 332,394. 21



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0304 G 28-J
0685 202- 00026 Renoval of Slope and Ditch Paving 54. 600 54. 600
SY 0. 000 0. 00
70. 00000 54. 600 3,822.00
0690 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0695 202- 00450 Renoval of Portions of Present Structure (O ass 1) 55. 000 55. 000
SY 0. 000 0. 00
125. 00000 55. 000 6, 875. 00
0700 202- 00453 Renoval of Portions of Present Structure (O ass 2) 63. 000 63. 000
SY 0. 000 0. 00
181. 00000 63. 000 11, 403. 00
0705 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0710 202- 00503 *Rermoval of Portions of Present Structure 124. 900 124. 900
SY 0. 000 0. 00
175. 00000 124. 900 21, 857.50
0712 203-00100 Mick Excav 48. 300 48. 300
CcY 0. 000 0. 00
45. 19000 48. 300 2,182.68
0714 206- 00065 Str Bkfl (FlowFill) 37.750 37.750
CcY 0. 000 0. 00
133. 00000 37.750 5,020. 75
0715 210-03100 Repl ace Concrete Pavenment 147. 100 147.100
SY 0. 000 0. 00
317. 00000 147.100 46, 630. 70
0720 304- 06007 *Aggregat e Base Course (C ass 6) 12. 420 12. 420
CcY 0. 000 0. 00
133. 00000 12. 420 1, 651. 86
0725 306-01000 *Recondi ti oni ng 0. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15:51: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0304 G 28-J
0730 408-01100 Joi nt Seal ant 77.000 77.000
LF 0. 000 0. 00
20. 00000 77.000 1, 540. 00
0735 507-00100 Concrete Slope and Ditch Paving (Reinforced) 9. 100 9. 100
CcY 0. 000 0. 00
675. 00000 9. 100 6, 142. 50
0740 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 526. 100 526. 100
SY 0. 000 0. 00
56. 00000 526. 100 29, 461. 60
0745 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 281. 800 1, 281. 800
CF 0. 000 0. 00
91. 00000 1, 281. 800 116, 643. 80
0750 601- 03040 *Concrete O ass D (Bridge) 49. 790 49.790
CcY 0. 000 0. 00
532. 00000 49. 790 26, 488. 28
0753 601-06100 Conc (Patching) CO #3 4.540 4.540
CcY 0. 000 0. 00
1, 800. 00000 4.540 8,172.00
0755 601- 03540 Concrete O ass DT (Deck Topping) 0. 000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0760 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0765 601-51005 Gal vani ¢ Anodes 75. 000 75. 000
EACH 0. 000 0. 00
28. 00000 75. 000 2,100. 00
0770 602- 00000 Rei nf orci ng Steel 21. 000 21. 000
LB 0. 000 0. 00
2. 00000 21. 000 42.00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 G 28-J

0775 602-00020 Rei nforcing Steel (Epoxy Coated) 6, 998. 000 6, 998. 000
LB 0. 000 0. 00
1. 40000 6, 998. 000 9, 797. 20
CAT 0304 CURRENT AMI  $ 307,969.37 $ 0.00$  307,969.37

CAT NOO305 G 28-N

0780 202- 00026 Renoval of Slope and Ditch Paving 87. 900 87.900
SY 0. 000 0. 00
70. 00000 87.900 6, 153. 00
0785 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0790 202- 00450 Renoval of Portions of Present Structure (O ass 1) 19. 500 19. 500
SY 0. 000 0. 00
125. 00000 19. 500 2,437.50
0795 202- 00453 Renoval of Portions of Present Structure (O ass 2) 46. 500 46. 500
SY 0. 000 0. 00
181. 00000 46. 500 8,416. 50
0800 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0805 202- 00503 *Rermoval of Portions of Present Structure 126. 600 126. 600
SY 0. 000 0. 00
175. 00000 126. 600 22,155. 00
0807 203-00100 Mick Excav 114. 400 114. 400
CcY 0. 000 0. 00
45. 19000 114. 400 5,169. 74
0809 206-00065 Str Bkfl (FlowFill) 46. 000 46. 000
CcY 0. 000 0. 00
133. 00000 46. 000 6,118. 00
0810 210-03100 Repl ace Concrete Pavenment 113. 400 113. 400
SY 0. 000 0. 00

317. 00000 113. 400 35, 947. 80



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 G 28-N

0815 304- 06007 *Aggregat e Base Course (C ass 6) 76.510 76.510
CcY 0. 000 0. 00
133. 00000 76.510 10, 175. 83
0820 306-01000 *Recondi ti oni ng 0. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0825 408-01100 Joi nt Seal ant 77.000 77.000
LF 0. 000 0. 00
20. 00000 77.000 1, 540. 00
0830 507-00100 Concrete Slope and Ditch Paving (Reinforced) 12. 250 12. 250
CcY 0. 000 0. 00
675. 00000 12. 250 8, 268. 75
0835 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 526. 100 526. 100
SY 0. 000 0. 00
56. 00000 526. 100 29, 461. 60
0840 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 186. 900 1, 186. 900
CF 0. 000 0. 00
91. 00000 1, 186. 900 108, 007. 90
0845 601- 03040 *Concrete O ass D (Bridge) 50. 190 50. 190
CcY 0. 000 0. 00
532. 00000 50. 190 26, 701. 08
0850 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0853 601-06100 Conc (Patching) CO #3 2.530 2.530
CcY 0. 000 0. 00
1, 800. 00000 2.530 4,554. 00
0855 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0860 601-51005 Gal vani ¢ Anodes 69. 000 69. 000
EACH 0. 000 0. 00

28. 00000 69. 000 1,932. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 G 28-N

0865 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0.00
0870 602-00020 Rei nforcing Steel (Epoxy Coated) 6, 955. 000 6, 955. 000
LB 0. 000 0. 00
1. 40000 6, 955. 000 9, 737. 00
CAT 0305 CURRENT AMI  $ 294,914.20 % 0.00$  294,914.20

CAT NOO306 G 28-1

0875 202- 00026 Renoval of Slope and Ditch Paving 70. 300 70. 300
SY 0. 000 0. 00
70. 00000 70. 300 4,921. 00
0880 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0885 202- 00450 Renoval of Portions of Present Structure (O ass 1) 8.900 8.900
SY 0. 000 0. 00
125. 00000 8. 900 1,112.50
0890 202- 00453 Renoval of Portions of Present Structure (dass 2) 45. 300 45. 300
SY 0. 000 0. 00
181. 00000 45. 300 8, 199. 30
0895 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0900 202- 00503 *Rermoval of Portions of Present Structure 125. 700 125.700
SY 0. 000 0. 00
175. 00000 125.700 21, 997.50
0902 203-00100 Mick Excav 166. 300 166. 300
CcY 0. 000 0. 00
45. 19000 166. 300 7,515.10
0904 206- 00065 Str Bkfl (FlowFill) 59. 500 59. 500
CcY 0. 000 0. 00

133. 00000 59. 500 7,913.50



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0306 G 28-1
0905 210-03100 Repl ace Concrete Pavenment 154. 300 154. 300
SY 0. 000 0. 00
317. 00000 154. 300 48, 913. 10
0910 304- 06007 *Aggregat e Base Course (C ass 6) 109. 240 109. 240
CcY 0. 000 0. 00
133. 00000 109. 240 14,528. 92
0915 306-01000 *Recondi tioni ng 0. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0920 408-01100 Joi nt Seal ant 126. 000 126. 000
LF 0. 000 0. 00
20. 00000 126. 000 2,520. 00
0925 507-00100 Concrete Slope and Ditch Paving (Reinforced) 9. 900 9. 900
CcY 0. 000 0. 00
675. 00000 9. 900 6, 682. 50
0930 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 526. 100 526. 100
SY 0. 000 0. 00
56. 00000 526. 100 29, 461. 60
0935 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 182. 600 1,182. 600
CF 0. 000 0. 00
91. 00000 1, 182. 600 107, 616. 60
0940 601- 03040 *Concrete Oass D (Bridge) 49. 780 49.780
CcY 0. 000 0. 00
532. 00000 49. 780 26, 482. 96
0945 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0948 601-06100 Conc (Patching) CO #3 2.500 2.500
CcY 0. 000 0. 00
1, 800. 00000 2.500 4,500. 00
0950 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00



CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0306 G 28-1
0955 601-51005 Gal vani ¢ Anodes 61. 000 61. 000
EACH 0. 000 0. 00
28. 00000 61. 000 1, 708. 00
0960 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0965 602-00020 Rei nforcing Steel (Epoxy Coated) 6, 983. 000 6, 983. 000
LB 0. 000 0. 00
1. 40000 6, 983. 000 9, 776. 20
CAT 0306 CURRENT AMI  $ 311,987.28 % 0.00$ 311, 987. 28
CAT NO0307 G 28-H
0970 202- 00026 Renoval of Slope and Ditch Paving 117. 500 117. 500
SY 0. 000 0. 00
70. 00000 117.500 8, 225. 00
0975 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0980 202- 00450 Renoval of Portions of Present Structure (O ass 1) 10. 300 10. 300
SY 0. 000 0. 00
125. 00000 10. 300 1,287.50
0985 202- 00453 Renoval of Portions of Present Structure (O ass 2) 42. 800 42. 800
SY 0. 000 0. 00
181. 00000 42.800 7,746. 80
0990 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 100 0. 100
SY 0. 000 0. 00
300. 00000 0. 100 30. 00
0995 202- 00503 *Rermoval of Portions of Present Structure 125. 700 125.700
SY 0. 000 0. 00
175. 00000 125.700 21, 997.50
0997 203-00100 Mick Excav 128. 700 128. 700
CcY 0. 000 0. 00
45. 19000 128. 700 5,815. 95




CONTI D C20263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 G 28-H

0999 206- 00065 Str Bkfl (FlowFill) 43. 500 43. 500
CcY 0. 000 0. 00
133. 00000 43. 500 5, 785.50
1000 210- 00530 Rebui I d Portions of Present Structure 10. 000 10. 000
SF 0. 000 0. 00
158. 00000 10. 000 1, 580. 00
1005 210- 03100 Repl ace Concrete Pavenment 196. 500 196. 500
SY 0. 000 0. 00
317. 00000 196. 500 62, 290. 50
1010 304- 06007 *Aggregat e Base Course (C ass 6) 97. 850 97. 850
CcY 0. 000 0. 00
133. 00000 97. 850 13, 014.05
1015 306- 01000 *Recondi tioni ng 0. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1020 408-01100 Joi nt Seal ant 77.000 77.000
LF 0. 000 0. 00
20. 00000 77.000 1, 540. 00
1025 507-00100 Concrete Slope and Ditch Paving (Reinforced) 18. 500 18. 500
CcY 0. 000 0. 00
675. 00000 18. 500 12, 487. 50
1030 509-00001 *Structural Steel (Galvanized) 1, 073. 000 1,073. 000
LB 0. 000 0. 00
7.50000 1, 073. 000 8,047.50
1035 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 526. 100 526. 100
SY 0. 000 0. 00
56. 00000 526. 100 29, 461. 60
1040 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 328. 200 1, 328. 200
CF 0. 000 0. 00
91. 00000 1, 328. 200 120, 866. 20
1045 601-03040 *Concrete O ass D (Bridge) 50. 100 50. 100
CcY 0. 000 0. 00

532. 00000 50. 100 26, 653. 20



CONTI D C20263 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 24
PON: 20263-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: BRO705- 081 ESTI MATE NO 0010 15: 51: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0307 G 28-H
1048 601-06100 Conc (Patching) CO #3 2. 640 2.640
CcY 0. 000 0. 00
1, 800. 00000 2.640 4,752.00
1050 601-03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
1055 601-06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
1060 601-51005 Gal vani ¢ Anodes 77.000 77.000
EACH 0. 000 0. 00
28. 00000 77.000 2,156. 00
1065 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
1070 602- 00020 Rei nforcing Steel (Epoxy Coated) 6, 922. 000 6, 922. 000
LB 0. 000 0. 00
1. 40000 6, 922. 000 9, 690. 80
CAT 0307 CURRENT AMI  $ 351, 566. 10 $ 0.00% 351, 566. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1075 620-00001 Field Ofice (Qass 1) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1080 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1085 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
CAT 0400 CURRENT AMI  $ 51, 400. 00 $ 0.00% 51, 400. 00
PRQJIECT TOTAL CURRENT AMI $ 3,845,421.58 $ 0.00$ 3,845,421.58



